
   Grading 
Classification Description Approved Contractor Tracs CO # Savings 
Roadway  The contractor proposed to use  flaggers and a lane closure in lieu of 10/31/2005 MEADOW VALLEY  H503703C 13 ($35,025.01) 
Excavation  temporary concrete barrier and temporary impact attenuators for  CONTRACTORS, INC. 
 traffic control when excavating the roadway in some of the smaller  
 cut areas. 
Removal of  In lieu of milling a 4' width of pavement (2 1/2" depth) to eliminate  9/18/2002 FNF CONSTRUCTION,  H493601C 3      ($22,673.87) 
Structures and  the rumble strip, a 2' width (2" depth) was proposed to provide the  INC. 
Obstructions same function. 

Roadway In lieu of the plan's mill (haul off) and fill, the existing alphalt was  9/24/2002 COMBS CONSTRUCTION  H576201C 01    ($21,283.45) 
 allowed to be pulvarized and remain in place as a base.  Asphalt  COMPANY, INC. 
 would then be placed directly on top of the pulvarized base.  (The  
 resultant higher grade was allowed.) 
Shoulder Value Engineering proposal to eliminate earthen shoulder wedge in  5/24/2002 FNF CONSTRUCTION,  H524801C 2      ($56,981.70) 
 favor of increasing the 1' AC shoulder wedge to a 1.5' AC shoulder  INC. 
 wedge. 

Widening In lieu of overexcavating 3 ' for the entire toe of slope,(prior to  4/19/2005 SHOW LOW  H596401C 1 ($26,396.25) 
 constructing fill for roadway widening), the contractor proposed to  CONSTRUCTION, INC. 
 key into the existing slope (3' benches).  This change reduced both  
 roadway x and borrow quantities. 
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